

RESOLUTION #2026-29

**RESOLUTION OF THE LITTLE EGG HARBOR MUNICIPAL UTILITIES AUTHORITY,
COUNTY OF OCEAN, STATE OF NEW JERSEY, APPROVING
CHANGE ORDER NO. 1 FOR DERSTINE COMPANY, LLC WITH REGARD TO
FILTER REPLACEMENT AT WELL #6**

WHEREAS, the Little Egg Harbor Municipal Utilities Authority (hereinafter "Authority") has previously awarded a contract to Derstine Company, LLC, Inc. (the "Contractor") for Filter Replacement at Well #6 (the "Project"); and

WHEREAS, the Authority has received a letter from its Consulting Engineer, Remington and Vernick, for the Project, recommending approval of said change order representing a total reduction in materials in the amount of \$21,645.51 which is -6.98% of the original contract amount; and

WHEREAS, the Authority believes that the recommendation of its Consulting Engineer is appropriate and in accordance with the contract awarded to the Contractor; and

WHEREAS, it is the desire of the Authority to authorize this change order.


THEREFORE, BE IT RESOLVED, this 2nd day of June 2026, by the Little Egg Harbor Municipal Utilities Authority as follows:

1) The Authority accepts the recommendation of its Consulting Engineer and approves Change Order No. 1 to the Contract with Derstine Company, LLC, Inc., for Filter Replacement at Well #6 representing a total reduction in materials in for a net contract increase of \$21,645.51.

2) The Authority authorizes and directs the Chairman, Secretary and/or Executive Director to execute any necessary documents in order to implement the intent of this Resolution.

CERTIFICATION

I certify that the foregoing Resolution was duly adopted by the Little Egg Harbor Municipal Utilities Authority at a regular meeting held on June 2nd, 2026, a quorum being present and voting in the majority.



Marie Skelly, Secretary



**REMINGTON
& VERNICK
ENGINEERS**

9 Allen Street
Toms River, NJ 08753
O: (732) 286-9226
F: (732) 505-8416

PREVIOUS CHANGE ORDERS

No.	DATE	TYPE	AMOUNT	DESCRIPTION


CONTRACT LENGTH SUMMARY

ORIGINAL CONTRACT TIME	CALENDAR DAYS
PREVIOUS CONTRACT TIME AMENDMENT	CALENDAR DAYS
CURRENT CONTRACT TIME AMENDMENT	CALENDAR DAYS
AMENDED TOTAL CONTRACT TIME	CALENDAR DAYS


CHANGE ORDER NO.1 SUMMARY


ORIGINAL CONTRACT AMOUNT	\$310,000.00
AMENDED CONTRACT AMOUNT	\$288,354.49
TOTAL CONTRACT CHANGE AMOUNT	-\$21,645.51
TOTAL CONTRACT CHANGE PERCENTAGE	-6.98%

ACCEPTED BY:


 5/7/26
Derstine Company, LLC DATE

Neil Derstine, OWNER

 5/26/26
CHIEF INSPECTOR DATE

 5/27/26
PROJECT MANAGER DATE

APPROVED BY:

 6/8/26
Little Egg Harbor Municipal Utilities Auth DATE