

RESOLUTION #2026-54

RESOLUTION OF THE LITTLE EGG HARBOR MUNICIPAL UTILITIES AUTHORITY, COUNTY OF OCEAN, STATE OF NEW JERSEY, APPROVING CHANGE ORDER NO. 1 FOR JVS INDUSTRIAL & COMMERCIAL CONTRACTORS, WITH REGARD TO WELL NO. 13 CHLORINE CONTACT TANK REPLACEMENT

WHEREAS, the Little Egg Harbor Municipal Utilities Authority (hereinafter
“Authority”) has previously awarded a contract to JVS Industrial & Commercial Contractors (the
“Contractor”) for the Well No. 13 Contact Tank Replacement (the “project”); and

WHEREAS, the Authority has received a letter from its Consulting Engineer, Remington
and Vernick, for the Project, recommending approval of said change order representing a contract
net decrease in the amount of \$1,225.00; and

WHEREAS, the Authority believes that the recommendation of its Consulting Engineer
is appropriate and in accordance with the contract awarded to the Contractor; and

WHEREAS, it is the desire of the Authority to authorize this change order.

THEREFORE, BE IT RESOLVED, this 11th day of August, 2026, by the Little Egg Harbor
Municipal Utilities Authority as follows:

1. The Authority accepts the recommendation of its Consulting Engineer and approves
Change Order No. 1 to the Contract with JVS Industrial for Well No. 13 Chlorine Contact
Tank Replacement for a net decrease in the amount of \$1,225.00.
2. The Authority authorizes and directs the Chairman, Secretary and/or Executive Director
to execute any necessary documents in order to implement the intent of this Resolution.

CERTIFICATION

I certify that the foregoing Resolution was duly adopted by the Little Egg Harbor Municipal
Utilities Authority at a regular meeting held on the 11th day of August 2026, a quorum being
present and voting in the majority.


Marie Skelly, Secretary